

VMUD 2 AND TOWN OF RANCHO VIEJO IMPROVEMENTS		D	D	D	D	D	J	J	J	J	F	F	F	F	M	M	M	M
DECEMBER 11, 2019		2	9	16	23	30	6	13	20	27	3	10	17	24	2	9	16	23
MORELOS FROM ANGELITAS TO CARMEN	PAVING																	
AVE DE ESTRELLAS	PAVING																	
SANTA ANA AVE	PAVING																	
SANTA ANA AVE	EPOXY COAT MANHOLES																	
BALBOA AVE.	UTILITY WORK																	
ZAPATA	UTILITY WORK																	

UTILITIES

PAVING

CREWS WILL NOT BE WORKING DEC 24TH, DEC 25TH, DEC 31ST & JAN 1ST

RAIN DAYS THIS MONTH 0

COMPLETED LAST 30 DAYS:
 PAVING ON MORELOS
 PAVING ON DE LEON
 SEWER LINE FROM STA 35+72 TO 30+00