

VMUD 2 AND TOWN OF RANCHO VIEJO IMPROVEMENTS		A	A	A	A	A	S	S	S	S	O	O	O	O	N	N	N	N	N
August 11, 2020		3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30
AVE CORTEZ: SEWER AT STATION 11+15	UTILITY WORK																		
RANCHO VIEJO FROM RR TRACKS TO ALVARADO	UTILITY WORK																		
ZAPATA	PAVING																		
BALBOA WATER SERVICES	UTILITY WORK																		
BOLIVAR: 4 SEWER SERVICES	UTILITY WORK																		
CARMEN & MORELOS SEWER TIE-IN PENDING CHANGE ORDER	UTILITY WORK																		
SANTA ANA	UTILITY WORK																		

UTILITIES
PAVING

ISSUES
RAIN DAYS = 13 1/2 DAYS
JUNE 1,2,3,25,26
1/2 DAYS 15, 17, 19
JULY 27,28,29,30,31
AUG 3,4

COVID DAYS 15

CONFLICTS
CORTEZ BY PIZZARO STA 11+25
CORTEZ & BOLIVAR STA 44+35

WORK COMPLETED LAST 30 DAYS
BOLIVAR: TIE-INS 2 SERVICES
CORTEZ FROM STATION 12+50 TO 11+25
LOCATING SERVICES ON CORTEZ